Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	08 March 2026
Team ID	
Project Name	Ucab – Cab Booking System
Maximum Marks	—

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Authentication	USN-1	As a user (rider/driver), I can register with name, email, phone, password and role.	3	High	PRAVIN JUNNE
Sprint-1	Authentication	USN-2	As a user, I can log in and receive a JWT token stored on the client.	2	High	PRAVIN JUNNE
Sprint-1	Bookings	USN-3	As a rider, I can select pickup/drop on a map and create a booking.	5	High	PRAVIN JUNNE

Sprint-2	Realtime	USN-4	As a driver, I join my vehicle room and receive new ride requests in real time.	5	High	PRAVIN JUNNE
Sprint-2	Bookings	USN-5	As a driver, I can accept a ride; other drivers are notified of cancellation.	3	High	PRAVIN JUNNE
Sprint-2	Tracking	USN-6	As a rider, I can view ride status updates and movement simulation.	3	Medium	PRAVIN JUNNE
Sprint-3	Ratings	USN-7	As a rider, I can rate my driver after ride completion.	2	Medium	PRAVIN JUNNE
Sprint-3	Payments	USN-8	As a user, I can record a payment and view my payment history.	3	Medium	PRAVIN JUNNE
Sprint-3	Support	USN-9	As a user, I can raise a support ticket and view its status.	2	Low	PRAVIN JUNNE
Sprint-4	Drivers	USN-10	As a driver, I can view my completed rides and average rating.	2	Low	PRAVIN JUNNE

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	7 Days	09 Mar 2026	15 Mar 2026	TBD	TBD
Sprint-2	20	7 Days	16 Mar 2026	22 Mar 2026	TBD	TBD
Sprint-3	20	7 Days	23 Mar 2026	29 Mar 2026	TBD	TBD
Sprint-4	20	7 Days	30 Mar 2026	05 Apr 2026	TBD	TBD

Notes: Velocity and burndown can be derived after Sprint-1 completes. Place burndown chart image here (optional).